STATE OF MAINE
DEPARTMENT O F TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 043330016

| aFais Dravid Bermhardt

June 26, 2012 COMMISSIONER
Subject: Trenton

Federal Project No's: STP-A569(000)X

& STP-1735(700)X

State WIN: 015690.00 & 017357.00

Amendment No. 3

Dear Sir/Ms:
The following questions have been received:

Question: The utilities need 135 working days to get their work done. The majority of
the poles need to be moved prior to the construction. Assuming the utility work will not
be completed prior to the contractor being on site(all clearing and tree removal by MDOT
contractor must be done prior to Utilities work), how will the utilities get this done and
allow the contractor to meet paving and schedule dates while not impacting traffic or the
contractor?

Response: It is anticipated the utility work will begin prior to contract mobilization. The
Utilities will conduct all work outside of the roadway during daylight hours.

Question: If two-way traffic can be continuously maintained on Route 3,will work be
allowed in the day time before Oct.5" | referring to Special Provision 105 Number 1?

lespunse: No work will be allowed on Route 3 between 7AM and 8PM before October
5

Question: Does the work on Route 230 have to done in the day time between 7AM and
& 7PM as stated in Special Provision 105 page 51, or can this work be performed at
night?

Response: All work on Route 230 must be accomplished between 7AM and 7PM.

Question: Where is Box Culvert #1 and Box Culvert #2 Located? Which Box Culvert is
on Route 230 and which one is on Route 3?
i P:?"L,

BTV [ D R

F'HE MAINE DEPARTMENT OF TRANSPORTATION IS AN AFFIRMATIVE ACTION - EQUAL OPPORTUNITY EMPLOYER

PHONE:

120716243000 ITTY BB3-516-92364 FANX: {Z07) 624-3001



Response: Box Culvert #1 is located on Route 3 and Box Culvert #2 is located on Route
230.

Question: Special Provision 635 Precast Concrete Block Gravity Wall states under
635.04 the design calculations need to be submitted 45 days prior to construction. With
the added time for the Geotechnical Engineer Review, the time needed to cast the wall
sections, and the time to install, this will put the contractor near or past the in-stream
date. Has this been taken into account in the project time restrictions?

Response: The Department is aware of the time restraints on this instream work and will
make every effort to review the submittals as quickly as possible. However, depending
on the date of submittal and the Department’s obligations, no guarantee can be made that
the review occurs more quickly.

Question: Please provide geotechnical information as stated on Sheet 9 in the Plans, note
38. The Link does not direct you to the information.

Response: The Geotechnical information has been posted to the website.

Question: Given the volume of traffic and limited access to Trenton and Mt. Desert
Island. could the MDOT add a bid item to pay for message boards to alert traffic to
construction and changing times and conditions?

Response: A message board item was added to the contract under bid amendment #2.

Consider these changes and information prior to submitting your bid on June 27, 2012.

Sincerely,

4érga; M. A. Macdougall P.E.

A
[fob Contracts & Specifications Engineer
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